
Scott River TMDL Implementation Plan and Activities through 2011

TASK Completion Date
Responsible 

Entity Notes

A.  Reporting and Documentation of Activities within the watershed:
Annually 1 year 

after permit 
approved. RCD a.  Submit the annual Watershed-Wide Permitting Program report to the RWB.

May 2009/on-going RCD/SRWC

b.    Develop and maintain a Scott River Watershed Depository Database 
(SRWDD) for pertinent data accomplishments by private landowners, RCD, 
and agencies. 

B.  Groundwater Study:
a.      Continue to support the ongoing efforts being made on the Groundwater 
Study including but not limited to the following:

2011 SRWC
 i.   Continue to explore the implementation of a Piezometer network within 
main steam of river. 

May 2009/on-going SRWC
1.      Promote stakeholder involvement through education and public 
awareness. 

On-going RCD/SRWC
2.      Facilitate cooperation of landowners and UC Davis to locate 
ideal locations for Piezometer networks. 

Dec. 2009 RCD 3.      Submit grant applications 

RCD
4.      Upon receipt of grant monies, assist in the installation of said 
networks. 

RCD
5.      Assist in monitoring and maintenance issues, after installation is 
completed.  

Sept. 2009 SRWC / UC Davis          ii.   Watershed model development of initial phase.

        iii.   Expansion of the existing Well Monitoring program 

On-going SRWC
1.      Promote stakeholder involvement through education and public 
awareness. 

RCD/SRWC 2.      Submit grant applications 

TBD RCD/SRWC
3.      Upon receipt of grant monies, assist in the implementation and 
support continuing monitoring efforts to collect data. 

Annually RCD/SRWC 4.      Participation report to RWB.

C.   Sediment Reduction Strategies:

a.      Upland/Upslope Source

Oct. 2011
Private Timberland 

Owner

 i.  7 Timber Harvesting Plans either approved or in review with CAL FIRE 
containing 300 individual road upgrade or repair projects to improve 
watercourse crossings, stabilize road surfaces, cut and fill slopes and reduce 
or eliminate sediment production.  The specified projects are in many cases 
above and beyond the minimum requirements for log hauling and Forest 
Practice Rule standards. 

May-09
Private Timberland 

Owner

ii.   Grant proposals submitted or planned for a number of non-timber harvest 
related road improvement or repair projects at specific locations to improve 
drainage and watercourse crossings, stabilize road surfaces and reduce or 
eliminate sediment production.

D.  Riparian Planting:
Dec-09 SRWC/RCD a. Schedule and strategy of riparian planting applied for under 319h

2011 RCD
b.  $344,000.00 applied for Feb 17th to SWRCB 319(H), $ 62,150.00 applied 
for on Feb 19th to USFWS, $11,883 applied for on Feb 25th to USFWS.

Upon receipt of funds from the 319h and other grants, 20 acres of riparian 
vegetation will be planted. 

Ongoing
Private Timberland 

Owner

c.     Retention of shade canopy on class I and class II watercourse protection 
areas above and beyond the Forest Practice Rule requirements for watersheds 
with Threatened and Impaired Values in conjunction with approved and 
submitted Timber Harvesting Plans 

Schedule of Anticipated and "Encouraged" Scott River TMDL Implementation Activities through 2011                              
Approved by Siskiyou RCD Board Action on March 20, 2009



TASK Completion Date
Responsible 

Entity Notes

E. Riparian Fencing:
Annually RCD/NRCS a.      Fence an average of 2 miles per year. 

TBD RCD/SRWC c.      Upon receipt of grant monies, facilitate completion of intended project. 
On-going annually RCD/SRWC d.      Collect and report all pertinent information to the SRWDD.

F. Public Outreach/Education:
Dec-09 a.   Host a workshop with appropriate entity on one or more of these topics:

TBD RWB 1.      Promote overall awareness of the issues regarding TMDL

Fall 2009 SRWC/NRCS
2.      Provide information on various NRCS programs available to 
landowners, i.e. Equip, CRP

SRWC 3.      Supply information and resources on sediment reduction practices

SRWC/NRCS 4.      Provide information on ranch inventories, their benefits, uses

Mar-10 SRWC
b.   Host a workshop with CDF and/or DFG on private road construction 
practices 

G.  Fuels Reduction: 

May-09
Private Timberland 

Owner

a.   Mechanical Fuels reduction through biomass harvest operations for fuel 
breaks and thinning areas.  Grant funding proposed to offset the haul cost to 
the Burney, CA power plant. 

May-09
Private Timberland 

Owner

b.   Ongoing shaded fuel break construction at rural 
residential/ranchland/timberland interface in cooperation with local Fire Safe 
Councils.

H. Upland Committee

Apr-09
SRWC-Upland 

Committee Draft Plan summarizing goals

Apr-10
SRWC-Upland 

Committee
Task 1 - Existing upslope erosion inventories (Baseline monitoring)
What do we currently know and Where?

Apr-11
SRWC-Upland 

Committee
Task 2 - Completed Upslope Erosion Restoration (Implementation monitoring)
What has been restored?

Apr-11
SRWC-Upland 

Committee
Task 3 - On Going Upslope Erosion Restoration (Implementation monitoring)
What is currently being restored?

seeking $/TBD
SRWC-Upland 

Committee
Task 4 - Develop Priority for New Upslope Erosion Restoration (Implementation 
monitoring) Where do we need to restore?

in process/seek 
$/TBD

SRWC-Upland 
Committee

Task 5 - Upslope Erosion Restoration (Effectiveness and Trend monitoring)
How effective are the treatments and trends?

Siskiyou County Land Disturbance Manual

TBD Siskiyou County
Suspended due to loss of staff, however the project remains a high priority for 
the Siskiyou County Planning Department.

Schedule of Anticipated and Required Scott River TMDL Implementation Activities through 2011:                                  
Regional Water Board staff, US Forest Service, and Siskiyou County tasks                                                   



TASK Completion Date
Responsible 

Entity Notes

USFS Efforts

Complete an inventory of all significant road related sediment 
sources on USFS land 

USFS - Klamath 
National Forest These items are from the MOU between the Regional Water Board and USFS.

Complete an inventory of all significant non-road related 
sediment sources on USFS land 15-Apr-10
Complete a priority list of road related sediment sources 15-Apr-11

Complete a priority list of non-road related sediment sources 15-Oct-10
Complete a schedule for the repair and control of significant 
road related sediment waste discharge sites 15-Oct-11
Complete a schedule for the repair and control of significant 
non-road related sediment waste discharge sites 15-Oct-10
Submit a document describing the sediment control practices to 
be implemented by the USFS to repair and control sediment 
waste discharge sites. 15-Oct-11
Prevent or minimize future sediment waste discharges by 
following the management practices described in attachment A, 
Water Quality Management for National Forest System Lands 
in California 31-Dec-09
Conduct monitoring to ensure that sediment control practices 
are implemented as proposed and are effective at controlling 
discharges of sediment waste. Ongoing
Continue to implement the Riparian Reserve buffer width 
requirements of the Klamath National Forest Land and 
Resources Management Plan (USFS, 1995) Ongoing
Conduct monitoring to ensure that the Riparian Reserve buffer 
widths are effective at preventing or minimizing effects on 
natural shade.  Conduct adaptive management if water quality 
problems are observed.  Ongoing
Complete a description of grazing management practices and 
riparian monitoring activities implemented in grazing allotments 
on USFS lands Ongoing

Conduct monitoring to determine if existing grazing 
management practices and monitoring activities are adequate 
and effective at preventing, reducing, and controlling sediment 
waste discharges and elevated water temperatures. 31-Dec-09
Develop revised grazing management practices and monitoring 
activities, should existing measures be inadequate or 
ineffective Ongoing

Conditional
Criteria for Riparian Management Plans + Erosion Control 
Plans

Apr-09
Regional Water 

Board Staff
A Regional Water Board deliverable from the Action Plan. Criteria will be 
developed in the context of a permitting framework.  Completion in April 09.

Dairy Permitting Framework

Nov-09
Regional Water 

Board Staff

This is a Regional Water Board permit that is currently under development, and 
will apply regionwide.  The framework will address issues not currently being 
addressed in Scott Valley.

Compliance and Trend Monitoring Plan
Public Review Draft 

Available
Regional Water 

Board Staff A Regional Water Board deliverable from the Action Plan. In progress.
County Road WDRs and MOU

Sep-09
Regional Water 

Board Staff A Regional Water Board deliverable from the Action Plan. In progress.
Evaluate effects of suction dredging

Sep-09
Regional Water 

Board Staff A Regional Water Board deliverable from the Action Plan.
Evaluate the effectiveness of "encouraged activities".

Sep-11
Regional Water 

Board

A Regional Water Board deliverable from the Action Plan.  The purpose is to 
evaluate the amount of progress achieved under the current approach, and to 
determine if a more regulatory approach is warranted.

Revision of Scott River watershed Waiver of Waste 
Discharge Requirements

Aug-11
Regional Water 

Board Revison of the current waiver, which will expire in August 2011.
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